COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2020

ESTI MATE SUMVARY 14:09: 22
CONTI D C21506- COMBO ESTI MATE NG 0031 PROG SPEC YR: 2005
PCN: 21506- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 908.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  63.85 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. | MD253- 255
|-25 NORTH. SH 402 TO SH 14
NAME OF ROAD: 0200
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 09/ 28/ 2020 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 463, 990, 830. 36 PARTI Cl PATI NG $ 75,816, 749.65 $ 6,383, 147. 71
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 37.89% TOTAL EARNI NGS 75, 816, 749. 65 6,383,147.71
FUNDS AVAI LABLE: $ 288, 174, 080. 71 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 75, 816, 749. 65 6, 383, 147. 71
TOTAL CLAI VS $ 0.00 RETAI NAGE -4, 132, 407. 99 -178, 767. 68
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 71, 684, 341. 66 6, 204, 380. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 71, 684, 341. 66 6, 204, 380. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6, 204, 380. 03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0075

0080

700- 70034

700- 70010

CAT NO0201

0005

0006

0007

0008

0009

0011

950- 01000

900- 00006

900- 00006

900- 00006

900- 00006

626- 00100

CAT NO0202

0010

0225

CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QrY TH S PERI OD THI' S
DESCRI PTI ON UNI TS QrY TO DATE PERI OD
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.
FORCE ACCOUNTS
FIA Wility 1, 243, 000. 000 0. 000
FA 0. 000 0.
1. 00000 0. 000
F/ A M nor Contract Revisions 10, 081, 345. 570 0. 000
FA 0. 000 0.
1. 00000 0. 000
CAT 0200 CURRENT AMT $11, 324, 345.57 $ 0.
PROJIECT MANAGEMENT
Proj ect Managenent 26, 661,118.780 25, 252, 329. 550
DOL 1,408, 789.230 1,408,789
1. 00000 26,661, 118. 780
Added Item (Dol I ar)/ Retai nage 490, 682. 090 214, 846. 740
DOL 0. 000 0
1. 00000 214, 846. 740
Added Item (Dol lar)/ RETAI NAGE | NVO CE #2 MAY 0. 000 0. 000
DOL 0. 000 0
1. 00000 0. 000
Added Item (Dol | ar)/ RETAI NAGE ADJUSTMENT | NVO CE #2 269, 341. 610 269, 341. 610
DOL 0. 000 0
1. 00000 269, 341. 610
Added Item (Dol lar)/ 7,299. 230 7,299. 230
DOL 0. 000 0
1. 00000 7,299. 230
Mbbi | i zation (w o Autopay) 21506 17, 500, 000. 000 17, 500, 000. 000
LS 0. 000 0.
1.00000 17,500, 000. 000
CAT 0201 CURRENT AMT $44,928,441.71$ 1,408, 789.
UTI LI TI ES
Uilities 1, 556, 071. 940 1, 556, 071. 940
DOL -45,074. 100 -45,074
1. 00000 1, 510, 997. 840
Adj Val ve Box 0. 000 0. 000
EACH 0. 000 0
0. 00000 0. 000

950- 01100

210- 04050

C21506- COVBO
21506- BI D
| MD253- 255

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 2

ESTI MATE RUN 09/ 28/ 2020

ESTI MATE NO 0031

14:09: 22
CUMULATI VE
AMOUNT

00
0.00

00
0.00
00$ 0.00

23
26, 661, 118. 78

00
214, 846.74

00
0.00

00
269, 341. 61

00
7,299. 23

00
17, 500, 000. 00

23 $44, 652, 606

10

1, 510, 997

00

84

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0486 613-00050 1/2 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0487 613-00200 2 In Elec Cond 10, 706. 000 6, 759. 000
LF 1, 300. 000 0. 00
0. 00000 8, 059. 000 0.00
0488 613-01100 1 1n Elec Cond (P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0489 613-00100 1 1n Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0490 613-00206 2 In Elec Cond (Bored) 17,138. 000 16, 858. 000
LF 280. 000 0. 00
0. 00000 17,138. 000 0. 00
0495 613-00306 3 In Elec Cond (Bored) 7,071. 000 7,071. 000
LF 0. 000 0. 00
0. 00000 7,071. 000 0.00
0496 613-01300 3 1n Elec Cond (P) 3, 748. 000 3, 748. 000
LF 0. 000 0. 00
0. 00000 3, 748. 000 0. 00
0500 613-01200 2 In Elec Cond (P) 21, 549. 000 21, 339. 000
LF 210. 000 0. 00
0. 00000 21,549. 000 0.00
0501 613-07001 Type One Pull Box 121. 000 121. 000
EACH 0. 000 0. 00
0. 00000 121. 000 0. 00
0502 613-07002 Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0503 613-07000 Pul | Box (Spec) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0504 613-07040 Pul | Box (30"x48"x24") 7.000 7.000
EACH 0. 000 0.00
0. 00000 7.000 0. 00
0505 613-07023 Pul | Box (24"x36"x24") 43. 000 31. 000
EACH 6. 000 0. 00
0. 00000 37.000 0.00
0506 613-10010 Wring (Spec) #10, #8, #3/0, #4,#2 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0509 613-34300 Light sStd Metal (30 Ft) 15. 000 15. 000
EACH 0. 000 0. 00
0. 00000 15. 000 0.00
0510 613-10000 Wring 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0511 613-34400 Light Std Metal (40 Ft) 34. 000 34. 000
EACH 0. 000 0. 00
0. 00000 34.000 0. 00
0512 613-40010 Light Std Foundation 9. 000 2.000
EACH 0. 000 0.00
0. 00000 2. 000 0. 00
0513 613-40012 Li ght Std Foundation Spec 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0516 613-50100 Lighting Ctrl Center 15. 000 15. 000
EACH 0. 000 0.00
0. 00000 15. 000 0. 00
0517 613-50150 Secondary Serv Pedest al 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0518 613-50106 Li ght Cont Center (Spec) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D

CAT NO0202

0519 613-81700

0616

619-50080

0617

619- 50120

0618

619-50160

0619

619- 10240

0621

619- 50960

0622

619- 75096

0646

900- 00007

0647

900- 00007

0648

900- 00007

0649 900- 00007

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON
UTI LI TIES

Safe Switch NEMA 3R 60A 2 Pol e 240V sconnect

1 1n Plastic Pipe

1-1/2 In Plastic Pipe

2 In Plastic Pipe

24 In Weld Steel Pipe

12 In Plastic Pipe

12 In Gate Valve

Added Item (Each)/ 12 In AC to PVC Adapter

Added Item (Each)/ 12 In 11.25 Degree Bend

Added Item (Each)/ 12 In 22.5 Degree Bend

Added Item (Each)/ 12 In 45 Degree Bend

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0031

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
6, 171. 000
LF
0. 00000
2.000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5,121. 000
1, 050.

6,171.

000
000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 28/ 2020
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.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0650 900-00007 Added Item (Each)/ 12 In Horizontal Thrust Bl ock 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0651 900-00007 Added Item (Each)/ 12 In Vertical Thrust Bl ock 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0833 210- 00035 Res Water Meter 6 Inch 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0834 900-00007 Added Item (Each)/ Reset Irrigation Vaccuum 0. 000 0. 000
Br eaker/ Backf| ow Preventer
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0835 619-50480 6 In Plastic Pipe PVC 1, 663. 000 789. 000
LF 874.000 0. 00
0. 00000 1, 663. 000 0. 00
0836 619-51280 16 In Plastic Pipe PVC C900 DR18 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0837 619-75048 6 In Gate Val ve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0838 619-76128 16 In Btrfly Valve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0839 900- 00007 Added Item (Each)/ 16 Inch 11 1/4 Degree Bend 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0840 900- 00007 Added Item (Each)/ 16 Inch 45 Degree Bends 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0841 900-00007 Added Item (Each)/ 16 Inch Horizontal Thrust Bl ocks 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT | MD253- 255 ESTI MATE NO 0031 14:09: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0202  UTI LI TIES
0842 900- 00007 Added Item (Each)/ 16 Inch x 6 Inch Tee 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0843 900- 00007 Added Item (Each)/ 16 Inch x 16 Inch Tee 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0844 900- 00007 Added Item (Each)/ 16 Inch Plug 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0845 900- 00007 Added Item (Each)/ Butterfly Valve Vault 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0846 900- 00007 Added Item (Each)/ 6 Inch Meter Vault 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI $ 1,556,071.94$ -45,074.10$% 1, 510, 997. 84
CAT NO0203 DESI GN
0015 950-01200 Desi gn 37,561, 240. 450 36, 483, 719. 630
DOL 1, 077,520.820 1,077,520.82
1.00000 37,561, 240. 450 37,561, 240. 45
CAT 0203 CURRENT AMT $37,561,240.45$ 1,077,520.82 $37, 561, 240. 45
CAT NO0204 ROADWAY
0020 950- 01300 Roadway 252, 305,514.970 26, 342, 781. 170
DOL 1,005, 921.520 1, 005,921.52
1. 00000 27,348, 702. 690 27,348, 702. 69
0087 202-00010 Rem Tree 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0088 202- 00027 Rem Ri prap 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0089 202-01200 Rem Tensi oned Cable Barrier 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0091 202- 00246 Rem Asphalt Mat (Pl aning)(Special) 1"- 4" 65, 042. 000 65, 042. 000
5% 0. 000 0.00
0. 00000 65, 042. 000 0. 00
0092 202- 01000 Rem Fence 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0094 202-01170 Rem Cdrail Ty 7 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0095 202- 00019 Rem I nl et 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0096 202-00700 Rem Li ght Standard 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0097 202-00705 Rem Li ght Standard Foundati on 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0098 202- 00020 Rem CBC 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0100 202-00033 Rem Pi pe 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0105 202- 00037 Rem of End Section 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0110 202-00195 Rem of Medi an Cover 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0115 202- 00200 Rem Si dewal k 0. 000 0. 000
5% 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0120 202-00203 Rem Curb and Gutter 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0125 202-00220 Rem Asphal t Mat 25, 886. 000 25, 886. 000
5% 0. 000 0.00
0. 00000 25, 886. 000 0. 00
0130 202-00240 Rem Asphal t Mat (Pl ani ng) 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0135 202-00810 Rem Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0140 202-00821 Rem Si gn Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0145 202- 00828 Rem Traf Sig Equi pment 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0150 202-01130 Rem CGdrail Ty 3 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0155 202-01300 Rem End Anchor age 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0270 403-09210 SMA 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0. 00
0275 403-33841 HVA (G S) (100) (PG 64-22) 32, 722.100 32,113.710
TON 608. 390 0.00
0. 00000 32,722.100 0. 00
0280 403-34871 HVA (G SX) (100) (PG 76-28) 8, 306. 760 8, 306. 760
TON 0. 000 0.00

0. 00000 8, 306. 760 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0285 403-40000 HVA Saf ety Edge 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0290 411-10255 Emul Asph (SS) 0. 000 0. 000
GAL 0. 000 0.00
0. 00000 0. 000 0. 00
0291 412-00800  Conc Pvnt (8 In) 135, 098. 000 135, 098. 000
5% 0. 000 0.00
0. 00000 135, 098. 000 0.00
0292 412-00850 Conc Pvnt (8-1/2 In) 9, 649. 000 9, 649. 000
5% 0. 000 0.00
0. 00000 9, 649. 000 0. 00
0293 412-01150 Conc Pvnt (11-1/2 In) 191, 995. 000 191, 995. 000
5% 0. 000 0.00
0. 00000 191, 995. 000 0.00
0332 507-00000 Conc S and D Pave 571. 000 571. 000
cY 0. 000 0.00
0. 00000 571. 000 0. 00
0335 515-00120 \Waterproofing (Menbrane) 6, 100. 310 5, 833. 090
SY 267. 220 0. 00
0. 00000 6, 100. 310 0.00
0345 601-06100 Conc (Patching) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0. 00
0347 601- 03000 Conc CL D 1, 330. 000 1, 328. 000
(&% 2.000 0.00
0. 00000 1, 330. 000 0.00
0350 601-25735 Precast Deck Panel (3.5 In) 15, 560. 000 12, 723. 000
SY 2,837.000 0. 00
0. 00000 15, 560. 000 0. 00
0355 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0360 602-00000 Reinf Steel 822, 414. 000 803, 739. 000
LB 18, 675. 000 0. 00
0. 00000 822, 414. 000 0.00
0365 602-00020 Reinf Steel (Epoxy) 1,627, 936. 000 1, 369, 014. 000
LB 258, 922. 000 0. 00
0. 00000 1,627, 936. 000 0.00
0415 606-00301 Cdrail Ty 3 (6-3) 20, 482. 000 16, 071. 000
LF 4,411. 000 0.00
0. 00000 20, 482. 000 0.00
0416 606-00740 Gdrail Ty 7 (Sty CE) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0417 606-00741 Cdrail Ty 7 (Sty CE) (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0420 606-00710 Gdrail Ty 7 (Sty CA) 198. 000 0. 000
LF 198. 000 0. 00
0. 00000 198. 000 0.00
0425 606-01370 Transition Ty 3G 13. 000 11. 000
EACH 2. 000 0.00
0. 00000 13. 000 0.00
0427 606-01340 End Anchor Ty 3D 26. 000 23.000
EACH 3. 000 0. 00
0. 00000 26. 000 0.00
0428 606-01460  Medi an Terni nal 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0429 606-02003 End Anchor (Nonfl ared) 34. 000 28. 000
EACH 6. 000 0. 00
0. 00000 34. 000 0.00
0430 606-02005 End Anchor (Fl ared) 8. 000 8. 000
EACH 0. 000 0. 00

0. 00000 8. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0431 606-21010 End Anchor (Tens Cab Bar) 24. 000 0. 000
EACH 24.000 0. 00
0. 00000 24.000 0.00
0432 607-01000 Fence BW MP 23, 837. 000 21, 364. 000
LF 2,473.000 0. 00
0. 00000 23, 837. 000 0.00
0433 607-11530  Fence (Spec) 525. 500 0. 000
LF 525. 500 0.00
0. 00000 525.500 0.00
0434 606-01380 Transition Ty 3H 1. 000 0. 000
EACH 1.000 0.00
0. 00000 1. 000 0.00
0435 608-00000 Conc Sidewal k 4,114. 000 4,114. 000
Sy 0. 000 0. 00
0. 00000 4,114.000 0.00
0436 609- 23000 Gutter (Special) 1, 145. 000 1, 145. 000
LF 0. 000 0.00
0. 00000 1, 145. 000 0.00
0440 608-00010 Conc Curb Ranp 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0.00
0449 609-20010 Curb Ty 2 B 1, 263. 000 816. 000
LF 0. 000 0.00
0. 00000 816. 000 0.00
0450 609-21010 Cand GTy 2 I-B 1, 718. 000 1, 718. 000
LF 0. 000 0.00
0. 00000 1,718. 000 0.00
0451 609-21011 Cand GTy 2 I-M 4, 038. 000 4, 038. 000
LF 0. 000 0.00
0. 00000 4, 038. 000 0.00
0452 609-21021 Cand GTy 2 |I-M 939. 000 939. 000
LF 0. 000 0.00

0. 00000 939. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0455 609-21020 Cand GTy 2 I1-B 4, 610. 000 4,610. 000
LF 0. 000 0. 00
0. 00000 4,610. 000 0. 00
0460 609-40011 Curb Ty 4 M 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0465 610- 00020 Medi an Cover (Pattern Conc) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0470 610-00030 Medi an Cover Matl (Conc) 66, 142. 000 63, 352. 000
SF 2, 790. 000 0.00
0. 00000 66, 142. 000 0.00
0475 612-00111 Delin (Drv)(Ty 1) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0476 612-00060 Refl ector (Median Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0477 612-00260 Loc Mark (Fib Opt)(Dore) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0480 612-00112 Delin (Drv)(Ty I1) 0.000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0485 612-00113 Delin (Drv)(Ty I11) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0680 641-10000 Shotcrete 469. 000 469. 000
SY 0. 000 0. 00
0. 00000 469. 000 0. 00
0685 403-34841 HWA (G SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0816 403-00721 HVA (Pat ching) (Asph) 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0817 412-00850 Conc Pvnmt (8-1/2 In) 8 Inch Red 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
0818 412-00801  Conc Pvnt (8 In) (Spec) 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0819 412-02000 Conc Safety Edge 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0820 606-00910 GQuardrail Type 9 (Style CA) 1, 964. 000 1, 964. 000
LF 0. 000 0. 00
0. 00000 1, 964. 000 0. 00
0821 606-00916 Guardrail Type 9 (Style CA) (Special) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0822 606-00930 Guardrail Type 9 (Style CD) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0823 606- 00940 Cuardrail Type 9 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0824 606- 00943 Guardrail Type 9 (Style CGE) (Special) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0825 606-20010 Tensioned Cable Barrier 18, 486. 000 18, 486. 000
LF 0. 000 0. 00
0. 00000 18, 486. 000 0.00
0826 900-00012 Added Item (Foot)/ Rail Anchor Slab 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0827 607-01100 Fence BW TWP 3, 596. 000 3, 596. 000
LF 0. 000 0. 00
0. 00000 3,596. 000 0. 00
0828 607-60203 3 Ft Gate S (CL) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0829 900-00007  Added Item (Each)/ 6 Foot Gate Single (CL) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0830 607-53148 Fence CL (48 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0831 614-85001 I npact Atten 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0832 622-00096 Shelter (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1033 610-00030  Medi an Cover Matl (Conc) (Truck Apron) 1, 716. 000 1,716. 000
SF 0. 000 0. 00
0. 00000 1,716. 000 0. 00
1036 304- 08002 ABC (Shoul der Material) dass 7 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00

CAT 0204 CURRENT AMT $52, 305, 514.97 $ 1, 005, 921. 52 $27, 348, 702. 69
CAT NO0205 EARTHWORK

0025 950-01400 Ear t hwor k 28, 500, 000. 000 20, 211, 709. 650
DOL 1,225,350.000 1,225, 350.00
1.00000 21,437, 059. 650 21, 437, 059. 65
0086 201-00000 Clear and Gub 0. 400 0. 400
LS 0. 000 0. 00

0. 00000 0. 400 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 EARTHWORK

0169 203- 00000 Uncl Excav 0. 000 0. 000
(&% 0. 000 0.00
0. 00000 0. 000 0.00
0170 203-00010 Uncl Excav (ClP) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0. 00
0171 206-01750 Shoring 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0.00
0172 207-00205 Topsoi | 24,393. 000 24, 393. 000
cY 0. 000 0.00
0. 00000 24, 393. 000 0. 00
0173 207-00210 St ockpi |l e Topsoi | 0. 000 0. 000
(&% 0. 000 0.00
0. 00000 0. 000 0.00
0174 207-00305 Wet | and Topsoi | 508. 000 508. 000
cY 0. 000 0.00
0. 00000 508. 000 0. 00
0175 203-00060 Enb Matl (CIP) 1,081, 120. 000 995, 244. 000
CcY 85, 876. 000 0. 00
0. 00000 1, 081, 120. 000 0.00
0176 207-00310 St ockpil e Wetl and Topsoi | 2, 430. 000 508. 000
cY 1,922. 000 0.00
0. 00000 2,430. 000 0. 00
0180 206- 00000 Str Excav 0. 000 0. 000
(&% 0. 000 0.00
0. 00000 0. 000 0.00
0185 206-00100 Str Bkfl (CL 1) 30, 560. 000 29, 585. 000
cY 975. 000 0.00
0. 00000 30, 560. 000 0. 00
0190 206-00200 Str Bkfl (CL 2) 13, 092. 000 8, 573. 000
CcY 4,519. 000 0. 00

0. 00000 13, 092. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 EARTHWORK

0195 206- 00360 Mechani cal Rei nforcement of Soil 21, 923. 000 17, 538. 000
CcY 4, 385. 000 0. 00
0. 00000 21, 923. 000 0.00
0255 304-06007  ABC (CL 6) 67, 480. 000 66, 715. 000
cY 765. 000 0.00
0. 00000 67, 480. 000 0. 00
1037 206-00510 Filter Matl (CL A) 0. 000 0. 000
CcY 0. 000 0.00
0. 00000 0. 000 0.00

CAT 0205 CURRENT AMT $28, 500, 000.00$ 1,225, 350. 00 $21, 437, 059. 65
CAT NO0206 DRAI NAGE

0030 950-00504  Drainage 11, 300, 000. 000 5, 949, 056. 150
DOL 0. 000 0. 00
1.00000 5, 949, 056. 150 5, 949, 056. 15
0031 420-00112  Ceotextile (Drain) (CL 1) 103, 248. 000 0. 000
SY 8,478. 000 0. 00
0. 00000 8,478. 000 0. 00
0369 603-01180 18 In RCP 7,014. 000 6, 443. 000
LF 571. 000 0. 00
0. 00000 7,014. 000 0. 00
0370 603-01185 18 In RCP (CIP) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0374 603-01240 24 In RCP 4,011. 000 2,984. 000
LF 1, 027.000 0. 00
0. 00000 4,011. 000 0. 00
0375 603-01245 24 In RCP (CIP) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0376 603-01300 30 In RCP 1, 033. 000 937. 000
LF 96. 000 0. 00

0. 00000 1, 033. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0377 603-01360 36 In RCP 1, 047. 000 927. 000
LF 120. 000 0.00
0. 00000 1, 047. 000 0. 00
0378 603-01420 42 In RCP 863. 000 863. 000
LF 0. 000 0. 00
0. 00000 863. 000 0. 00
0379 603-01480 48 In RCP 1, 482. 000 1, 482. 000
LF 0. 000 0. 00
0. 00000 1, 482. 000 0. 00
0380 603-05018 18 In RCES 27.000 26. 000
EACH 1.000 0. 00
0. 00000 27.000 0. 00
0381 603-01540 54 In RCP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0382 603-05015 15 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0383 603-05036 36 I n RCES 9. 000 9. 000
EACH 0. 000 0. 00
0. 00000 9. 000 0. 00
0384 603-05042 42 I n RCES 8. 000 8. 000
EACH 0. 000 0. 00
0. 00000 8. 000 0. 00
0385 603-05024 24 In RCES 12. 000 10. 000
EACH 2.000 0. 00
0. 00000 12. 000 0. 00
0386 603-05048 48 I n RCES 6. 000 6. 000
EACH 0. 000 0. 00
0. 00000 6. 000 0. 00
0387 603-05054 54 In RCES 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0388 603-05118 23x14 In RCES 3. 000 3. 000
EACH 0. 000 0. 00
0. 00000 3. 000 0. 00
0389 603-05124 30x19 In RCES 4.000 4.000
EACH 0. 000 0. 00
0. 00000 4.000 0. 00
0390 603-10120 12 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0391 603-05130 38x24 In RCES 4.000 4.000
EACH 0. 000 0. 00
0. 00000 4.000 0. 00
0392 603-10180 18 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0393 603-05136 45x29 In RCES 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0395 603-10240 24 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0396 603-02180 23x14 In RCP 275. 000 275.000
LF 0. 000 0. 00
0. 00000 275. 000 0. 00
0397 603-02240 30x19 In RCP 334. 000 334. 000
LF 0. 000 0. 00
0. 00000 334.000 0. 00
0398 603-02270 34x22 In RCP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0399 603-02272 34x22 In RCES 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0400 603-30024 24 In SES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0401 603-02300 38x24 In RCP 491. 000 491. 000
LF 0. 000 0.00
0. 00000 491. 000 0.00
0402 603-02360  45x29 In RCP 232. 000 232. 000
LF 0. 000 0.00
0. 00000 232.000 0.00
0403 603-05030 30 In RCES 9. 000 6. 000
EACH 3.000 0.00
0. 00000 9. 000 0.00
0404 604-19000 Inlet Spec 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0405 604-00305 Inlet Ty C (5 Ft) 13. 000 13. 000
EACH 0. 000 0.00
0. 00000 13. 000 0.00
0406 604-00310 Inlet Ty C (10 Ft) 1. 000 0. 000
EACH 1. 000 0.00
0. 00000 1.000 0.00
0407 604-00505 Inlet Ty D (5 Ft) 9. 000 9. 000
EACH 0. 000 0.00
0. 00000 9. 000 0.00
0408 604-00506 Inlet Ty D (Spec) (5 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0409 604-00510 Inlet Ty D (10 Ft) 7.000 7.000
EACH 0. 000 0.00
0. 00000 7.000 0.00
0410 604-19105 Inlet Ty R L5 (5 Ft) 20. 000 20. 000
EACH 0. 000 0.00

0. 00000 20. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0411 604-00511 Inlet Ty D (Spec) (10 Ft) 2. 000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0412 604-26005 Vane Grate Inlet (D) (5 Ft) 6. 000 4. 000
EACH 2.000 0. 00
0. 00000 6. 000 0.00
0413 604-30010 MH Slab Base (10 Ft) 12. 000 11. 000
EACH 1. 000 0. 00
0. 00000 12. 000 0. 00
0414 604-30015 MH Sl ab Base (15 Ft) 3. 000 3. 000
EACH 0. 000 0. 00
0. 00000 3.000 0.00
0418 604-19110 Inlet Ty RL5 (10 Ft) 12. 000 12. 000
EACH 0. 000 0. 00
0. 00000 12. 000 0. 00
0419 604-19205 Inlet Ty R L10 (5 Ft) 9. 000 8. 000
EACH 0. 000 0. 00
0. 00000 8. 000 0. 00
0421 604-19210 Inlet Ty RL10 (10 Ft) 6. 000 6. 000
EACH 0. 000 0. 00
0. 00000 6. 000 0. 00
0422 604- 30005 MH Sl ab Base (5 Ft) 5. 000 5. 000
EACH 0. 000 0. 00
0. 00000 5. 000 0.00
0423 604-30020 MH Slab Base (20 Ft) 3. 000 3.000
EACH 0. 000 0. 00
0. 00000 3. 000 0. 00
0627 623-00602 2 In Plastic Pipe (lrrig/Sleve) 1, 436. 000 1, 436. 000
LF 0. 000 0. 00
0. 00000 1, 436. 000 0. 00
0628 623-00604 4 Inch Plastic Pipe (Irrig/Sleve) 506. 000 506. 000
LF 0. 000 0. 00

0. 00000 506. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0629 623-00162 Drip Enmit Tubing 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0631 623-03004 3/4 In Drip Zone Crtl Valve 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0632 623-03108 1 In Auto Ctrl Valve 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0633 623-03112 1-1/2 In Auto Ctrl Val 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0634 623-00186 3/4 In Flush Unit 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0636 623-04000 Cirl Wre 24 Volt 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0637 623-04008 1 In Quick-Coupler 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0638 616-23240 24 In Plastic Siphon Pipe 733. 000 733.000
LF 0. 000 0.00
0. 00000 733. 000 0.00
0674 603-02420 53x34 In RCP 765. 000 765. 000
LF 0. 000 0.00
0. 00000 765. 000 0.00
0675 603-05142 53x34 In RCES 3. 000 3. 000
EACH 0. 000 0.00
0. 00000 3.000 0.00
0676 603-02480  60x38 In RCP 1, 118. 000 1, 118. 000
LF 0. 000 0.00

0. 00000 1,118. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0677 603-05148 60x38 I n RCES 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0678 619-51200 15 In Plastic Pipe 9, 614. 000 1, 164. 000
LF 0. 000 0. 00
0. 00000 1, 164. 000 0. 00
0679 616-23180 18 In Plastic Siphon Pipe 1, 959. 000 1, 959. 000
LF 0. 000 0. 00
0. 00000 1, 959. 000 0. 00
0681 619-50960 12 In Plastic Pipe 424. 000 424.000
LF 0. 000 0. 00
0. 00000 424. 000 0. 00
0682 900- 00012 Added Item (Foot)/ 24 Inch PVC Waterline DR18 705. 000 705. 000
LF 0. 000 0. 00
0. 00000 705. 000 0. 00
0683 900- 00012 Added Item (Foot)/ 8 Inch Gate Val ve w Box 1. 000 1. 000
LF 0. 000 0. 00
0. 00000 1. 000 0. 00
0684 900-00007 Added Item (Each)/ 24 Inch Butterfly Valve w Box 2. 000 2. 000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0800 604-19305 Infet Ty RL15 (5 Ft) 2.000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0801 619-78048 6 In Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0807 202-00026 Rem S and D Pave 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0. 00
0808 420-00102 Geotextile (Er Cont) (CL 1) 0. 000 0. 000
Sy 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0809 506-00212 Riprap (12 In) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0.00
0810 603-01305 30 In RCP (CIP) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0811 604-25005 Vane Grate Inlet (5 Ft) 3.000 2.000
EACH 1. 000 0.00
0. 00000 3. 000 0.00
0812 604-25010 Vane Grate Inlet (10 Ft) 3. 000 3. 000
EACH 0. 000 0.00
0. 00000 3.000 0.00
0813 604-25015 Vane Grate Inlet (15 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0814 604-25020 Vane Grate Inlet (20 Ft) 1. 000 1.000
EACH 0. 000 0.00
0. 00000 1. 000 0.00
0815 605-00040 4 In PP Underdrain 1,275.130 600. 130
LF 675. 000 0.00
0. 00000 1,275. 130 0.00
1030 506-00224 Riprap (24 In) 152. 000 152. 000
CcY 0. 000 0.00
0. 00000 152. 000 0.00
1031 604- 31000 MH Box Base (Spec) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
1034 609-21013 Cand GTy 2 |-M(Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
1035 609-21023 Cand GTy 2 II-B (Spec) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D

CAT NO0206

1042

605- 00040

CAT NO0207

0045

0160

0165

0196

0197

0198

0199

0204

0226

ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
CAT 0206 ~ CURRENT AMT $11, 300, 000. 00 $ 0.00$ 5,949, 056. 15
7,325,000.000 1,656, 832.730
DL 0. 000 0. 00
1.00000 1,656, 832. 730 1,656, 832. 73
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
13, 845. 000 13, 845. 000
LF 0. 000 0. 00
0. 00000 13, 845. 000 0. 00
34, 422. 000 31, 782. 000
LF 2, 640. 000 0. 00
0. 00000 34, 422. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
34, 633. 000 34, 633. 000
LF 0. 000 0. 00
0. 00000 34, 633. 000 0. 00
389. 000 389. 000
oY 0. 000 0. 00
0. 00000 389. 000 0. 00
102. 840 102. 840
ACRE 0. 000 0. 00
0. 00000 102. 840 0. 00

950- 01800

202- 04002

202- 04005

208- 00002

208- 00020

208- 00045

208- 00300

210- 02900

212- 00006

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON
DRAI NAGE

4 In PP Underdrain

ENVI RONVENTAL

Envi r onnent al

Clean Cul vert

Cl ean Val ve Box

Erosion Log Type 1 (12 In)

Silt

Fence

Conc Washout

Str

Tenporary Berns

Rel ay Ri prap

Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 25
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PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0227 212-00028  Seeding (Wetlands) 3.300 3.300
ACRE 0. 000 0. 00
0. 00000 3. 300 0. 00
0228 212-00032 Soi | Condi tioning 99. 970 99. 970
ACRE 0. 000 0. 00
0. 00000 99. 970 0.00
0229 213-00705 Landscape Boul der (Special) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0230 214-00350 Deci duous Shrub (5 Gal) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0231 214-00506 Evergreen Tree (6 Ft)(B-B) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0232 217-00020 Her bi ci de Treat ment 585. 000 537. 000
HOUR 48. 000 0. 00
0. 00000 585. 000 0. 00
0295 420-00103  GCeotextile (Er Cont) (CL 2) 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0296 420-00520 Geogrid Pvnt Reinf 419, 934. 000 419, 042. 000
SY 892. 000 0. 00
0. 00000 419, 934. 000 0.00
0330 506-00209 Riprap (9 In) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0331 506-00010 Ri prap (Special) Buried 782. 000 782. 000
cY 0. 000 0. 00
0. 00000 782. 000 0. 00
0333 506-00005 Riprap 0. 000 0. 000
Sy 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D

ENVI RONMVENTAL

CAT NO0207

0336 518-00100

0670

208- 00070

0671

208- 00019

0672

213- 00061

0804

216- 00015

0805

208- 00075

0806

208- 00075

1032

213-00011

1038

208- 00035

1039

213-00003

1040 213-00012

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

Wt er st op

Vehi cl e Tracking Pad

Silt

Fence (Reinforced)(Special)

Mil ch Tackifier

Soi

Ret en Bl anket

(Excel)

Pre-fab Vehicle Track Pad ECO

Pre-fab Vehicle Track Pad FOD

Mil chi ng (Hydraulic)

Aggr egat e Bag

Mil chi ng (Weed Free)

Spray-on Mul ch Bl anket

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0031

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
0. 00000
45. 000
EACH
0. 00000
890. 000
LF
0. 00000
17, 805. 000
LB
0. 00000
115, 357. 000
sy
0. 00000
7.000
EACH
0. 00000
20. 000
EACH
0. 00000
47.930
ACRE
0. 00000
974. 000
LF
0. 00000
47. 440
ACRE
0. 00000
47.510
ACRE

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

45. 000
0. 000
45. 000

. 000
0. 000
. 000

17, 805
0. 000
000

000

17, 805

115, 357. 000
0. 000

115, 357. 000

7.000
0. 000
7.000

20. 000
0. 000
20. 000

47.930
0. 000
47.930

974. 000
0. 000

974. 000

47. 440
0. 000
47. 440

46. 970
0.540
47.510
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:09: 22

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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C21506- COVBO
21506-BI D
| MD253- 255

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

Page 28
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CAT NO0207

1041 216-00301

CAT NO0208

0050 950-01900

0090

202- 00090

0215

210- 00810

0220

210- 00815

0300

502- 00460

0305

502- 11274

0310

503- 00036

0311

503- 00042

0312 503-00018

ENVI RONMVENTAL

Turf Reinf Mat (O 1)

Si gni ng,

Pavenent Mar ki ng,

Rem Del i neat or

Res Ground Sign

Res Sign Panel

Pile Tip

St eel

Pile (HP 12x74)

Drilled Caisson (36 In)

Drilled Caisson (42 In)

Drilled Caisson (18 In)

Si gnal i zati on,

SI GNI NG PAVEMENT MARKI NG, S| GNALI ZATI ON, LI GHTI NG

ESTI MATE NO 0031 14:09: 22
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
3, 062. 000 3, 062. 000
sy 0. 000 0. 00
0. 00000 3, 062. 000 0. 00
CAT 0207  CURRENT AMI $ 7, 325, 000. 00 $ 0.00$ 1,656, 832.73
Li ghti ng 8,500, 000. 000 1,888, 876.100
DL 0. 000 0. 00
1.00000 1,888, 876.100 1,888, 876. 10
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
133. 000 133. 000
EACH 0. 000 0. 00
0. 00000 133. 000 0. 00
4, 445.000 4, 445. 000
LF 0. 000 0. 00
0. 00000 4, 445. 000 0. 00
7,488. 670 7,488. 670
LF 0. 000 0. 00
0. 00000 7,488. 670 0. 00
575. 100 575. 100
LF 0. 000 0. 00
0. 00000 575. 100 0. 00
0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0313 503-00024 Drilled Caisson (24 In) 507. 000 507. 000
LF 0. 000 0.00
0. 00000 507. 000 0.00
0315 503-00048 Drilled Caisson (48 In) 353. 600 289. 400
LF 64. 200 0.00
0. 00000 353. 600 0.00
0325 503-00054 Drilled Caisson (54 In) 122. 500 94. 000
LF 28. 500 0.00
0. 00000 122.500 0.00
0326 504-04420 Precast Panel Facing 54, 922. 000 51, 707. 000
SF 3, 215. 000 0.00
0. 00000 54, 922. 000 0.00
0514 613-13014  Lunin (LED) (14,000 Lunens) 29. 000 29. 000
EACH 0. 000 0.00
0. 00000 29. 000 0.00
0515 613-13000 Lumi naire (LED) 22.000 22.000
EACH 0. 000 0.00
0. 00000 22.000 0.00
0520 614-00011  Sign Panel (CL 1) 294. 000 294. 000
SF 0. 000 0.00
0. 00000 294.000 0.00
0521 614-00612 Steel Sign Post (W 6x12) 0.000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0522 614-00615 Steel Sign Post (W 6x15) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0523 614-00818 Steel Sign Post (W 8x18) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0524 614-01022  Steel Sign Post (W 10x22) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0525 614-00012 Sign Panel (CL I1) 1, 834. 000 1, 834. 000
SF 0. 000 0. 00
0. 00000 1, 834. 000 0. 00
0530 614-00013 Sign Panel (CL III) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0531 614-10145 VMS LED (Single Faced) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0532 614-10147 VMS LED (Over head) 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0535 614-01512 Steel Sign Supp (2-1n Rd)(Post) 450. 000 450. 000
LF 0. 000 0. 00
0. 00000 450. 000 0. 00
0536 614-01578 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0540 614-01522 Steel Sign Supp (2-1n Rd)(Sock) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0545 614-01575 Steel Sign Supp (2-1/2 In Rd NP40) (Po) 2, 000. 000 2, 000. 000
LF 0. 000 0. 00
0. 00000 2,000. 000 0.00
0546 614-01582 Steel Sign Supp (2-1/2 In Rd)(Po&Slip) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0550 614-01578 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0555 614-01585 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0560 614-01588 Steel Sign Supp (2-1/2 In Rd 80)(Slip) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0561 614-03001 Conc Footing (Ty 1) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0562 614- 03002 Conc Footing (Ty 2) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0563 614-03003 Conc Footing (Ty 3) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0564 614- 03005 Conc Footing (Ty 5) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0565 614-70150 Ped Sig Face (16) (Countdown) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0570 614-70336 Traf Sig Face (12-12-12) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0575 614-72860 Ped Push Button 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0576 614-72830 Conmmuni cati ons Cabi net FOR TOLL PO NT TYPE M TYPE 1. 000 1. 000
332D, TYPE 332
EACH 0. 000 0.00
0. 00000 1. 000 0.00
0577 614-72832  Comm Cabinet (Type 2) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0580 614-72863 Ped Push Button Post Assem 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0581 614-72875 Loop Detect Wre 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0585 614-72864 Fire Preenpt Unit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0590 614-72886 Intersection Detect Sys (Canera) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0594 614-31400 Monot ube Overhead Sign Cant (14 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0595 614-81150 Sig-Light Pole Steel (1-50 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0596 614-32000 Monot ube Overhead Sign Cant (20 In Dia) 1. 000 1.000
EACH 0. 000 0. 00
0. 00000 1.000 0. 00
0597 614-32400 Monot ube Overhead Sign Cant (24 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0598 614-32900 I nst Monotube Overhead Sign Cant 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0599 614-33000 Monot ube Overhead Sign Cant (30 In Dia) 1. 000 1. 000
EACH 0. 000 0.00
0. 00000 1. 000 0. 00
0600 614-81155 Si g-Light Pole Steel (1-55 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0601 614-43000 Monot ube Overhead Sign Brdg (30 In Dia) 1. 000 1. 000
EACH 0. 000 0.00

0. 00000 1.000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0604 614-42000 Monot ube Overhead Sign Brdg (20 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0605 614-81160 Sig-Light Pole Steel (1-60 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0610 614-81170 Sig-Light Pole Steel (1-70 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0615 614-81175 Sig-Light Pole Steel (1-75 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0620 615-00030 Enb Prot Ty 3 6. 000 6. 000
EACH 0. 000 0.00
0. 00000 6. 000 0. 00
0625 618-01994 Prestress Conc Box (Depth 32" Thru 48") 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0626 622-00066 Inst Sign Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0630 627-00008 Mbd Epoxy Pvnt Mg 20, 736. 000 20, 736. 000
GAL 0. 000 0. 00
0. 00000 20, 736. 000 0.00
0635 627-01001 Preform Plastic Pvnt Mg (Ty I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0640 627-30324 Preform Plastic Pvnt Mg (WS) (TY 1) 2,398. 900 2, 398. 900
SF 0. 000 0. 00
0. 00000 2, 398. 900 0. 00
0641 627-02010 Preform Plastic Pvnt Mg (Ty Il)(Inlaid) 0. 000 0. 000
SF 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0645 627-30329 Preform Plastic Pvnt Mg (XS) (TY 1) ) 1, 780. 000 1, 780. 000
SF 0. 000 0. 00
0. 00000 1, 780. 000 0. 00
0802 613-40012 Light Std Foundation Spec 24x7 87.000 84. 000
EACH 0. 000 0. 00
0. 00000 84. 000 0.00
8003 613-40012 Li ght Std Foundation Spec 24x9 9. 000 9. 000
EACH 0. 000 0. 00
0. 00000 9. 000 0. 00
CAT 0208 CURRENT AMI $ 8, 500, 000. 00 $ 0.00%$ 1,888, 876.10

CAT NO0209 I TS AND TOLLI NG

0055 950- 02000 ITS and Tol l'i ng 14, 500, 000. 000 2,546,412.610
DOL 0. 000 0. 00
1. 00000 2,546, 412.610 2,546, 412. 61
0200 210-00473 Res TV Carer as 1.000 1. 000
EACH 0. 000 0. 00
0. 00000 1.000 0. 00
0201 210-00827 Res Pul | Box 8. 000 8. 000
EACH 0. 000 0. 00
0. 00000 8. 000 0. 00
0202 210-00848 Res Traf Sig Control +Cab 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1.000 0. 00
0203 210-00858 Res Pedestal Pole 4.000 4.000
EACH 0. 000 0. 00
0. 00000 4.000 0. 00
0205 210-00476 Reset MVRD 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0210 210-00750 Res Light Standard 2.000 2.000
EACH 0. 000 0. 00

0. 00000 2.000 0.00
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PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 | TS AND TOLLI NG

0445 608-00015 Det ect abl e Wr ni ngs 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0582 614-72887 Detect (M crowave Veh) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0583 614-86010 DSRC (Roadside Unit) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0584 614-86800 Uni nterrupted Power Supply 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0586 614-87010 Fiber Optic Cable (S Mde) (12 Fiber) 2,026. 000 0. 000
LF 2,026. 000 0. 00
0. 00000 2,026. 000 0. 00
0587 614-87015 Buf fer Tube Fan Qut Kit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0588 614-87024 Fi ber Optic Term Panel (24 Fiber) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0589 614-87320 CcCrv 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0591 614-87364 CCTV Pole w Low Dev (50 Ft) ) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0592 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) 3. 000 3. 000
EACH 0. 000 0. 00
0. 00000 3. 000 0. 00
0593 614-87692 Ethernet Switch Type || 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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CAT NO0209

0602 202-00715

0603

202- 00827

0855

614-00821

0856

614- 03004

0857

614- 31800

0858 614-42400

CAT NO0210

0060 950- 00505

CAT NO0211

0065 950-02100

CAT NO0212

0070 950-02200

I TS AND TOLLI NG

Rem CCTV Pol e

Rem of Pul |

Box

St eel

Si gn Post (W 8x21)

Conc Footing (Ty 4)

Monot ube Overhead Sign Cant (18 In Dia)

Monot ube Overhead Sign Brdg (24 In Dia)

MAI NTENANCE OF TRAFFIC

Mai nt enance of Traffic

MAI NTENANCE DURI NG CONSTRUCTI ON

Mai nt enance During Construction

BUS RAPID TRANSI T FACI LI TIES

Bus Rapid Transit Facilities

ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
CAT 0209  CURRENT AMI $14, 500, 000. 00 $ 0.00$ 2,546, 412. 61
17,800, 000. 000 9, 866, 238. 820
DoL 49,212. 730 49,212.73
1.00000 9,915, 451. 550 9, 915, 451, 55
CAT 0210  CURRENT AMI $17,800,000.00$  49,212.73% 9, 915, 451. 55

3, 300, 000. 000
DOL
1. 00000

CAT 0211

1,938, 110. 530
DOL
1. 00000

CAT 0212

CURRENT AMI $ 3,300, 000. 00 $

CURRENT AMT $ 1,938,110.53$

1,164, 911. 230
87, 771. 950
1, 252, 683. 180

87,771.95
1,252, 683. 18

87,771.95% 1, 252, 683. 18

1,843, 781. 410
94, 329. 120
1,938, 110. 530

94, 329. 12
1, 938, 110. 53

94,329.12% 1,938, 110. 53
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PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0035 950-01500 Bridges and Major Structures 17,300, 000. 000 11, 264, 044. 750
DOL 1,042,569.870 1,042, 569. 87
1. 00000 12, 306, 614. 620 12, 306, 614. 62
0320 503-00048 Drilled Caisson (48 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0338 602-00210 Wel ded Wre Fabric 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0339 601-40401 Struct Conc Stain 87, 745. 000 65, 660. 000
SF 22,085. 000 0. 00
0. 00000 87, 745. 000 0. 00
0340 601-03040 Conc CL D (Bridge) 4, 447. 000 4,191. 000
CcY 256. 000 0. 00
0. 00000 4,447.000 0. 00
0341 601-03030 Conc CL D (Box) 2,911. 000 2, 740. 000
cY 171. 000 0. 00
0. 00000 2,911. 000 0. 00
0342 601- 03050 Conc CL D (vall) 966. 000 966. 000
cY 0. 000 0. 00
0. 00000 966. 000 0. 00
0343 601-40005 Cut Stone Veneer 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0344 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0346 518-01004 Br Expan Device (0-4 In) 794. 000 130. 000
LF 664. 000 0. 00
0. 00000 794. 000 0. 00
0348 606- 10705 Brdg Rail Ty 7 (Spec) 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0349 618-00163 Prestress Conc | (BT63) 6, 865. 000 5, 308. 000
LF 1, 557. 000 0.00
0. 00000 6, 865. 000 0. 00
0534 641-10000 Shotcrete 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0.00
0673 641-10000 Shotcrete 4,147.000 3, 354. 000
Sy 793. 000 0.00
0. 00000 4,147. 000 0. 00
0847 900- 00007 Added Item (Each)/ Lumi naire (LED) (Pedestrain 0. 000 0. 000
Cul vert)
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0848 900- 00007  Added Item (Each)/ Luminaire (LED) (Underdeck) 4.000 4.000
EACH 0. 000 0.00
0. 00000 4. 000 0. 00
0849 613-13010 Lumi n(LED) (5000 Lunens) 34.000 34.000
EACH 0. 000 0. 00
0. 00000 34.000 0.00
0850 613-34302 Light Std Metal (30 Ft) (2) 7.000 7.000
EACH 0. 000 0.00
0. 00000 7.000 0. 00
0851 613-34120 Light Std Metal (12 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0852 613-80274 Struct Mount Disc Switch 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0853 601-25730 Precast Deck Panel (3 In) 0. 000 0. 000
SY 0. 000 0. 00

0. 00000 0. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 21506- BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0854 607-53005 Fence CL (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00

CAT 0300 CURRENT AMT $17, 300, 000.00$ 1,042, 569. 87 $12, 306, 614. 62
CAT NO0302 WALLS

0040 950-01700 Vall's 5,852, 105. 190 5, 415, 348. 620
DOL 436, 756. 570 436, 756. 57
1. 00000 5,852, 105. 190 5,852, 105. 19
0533 504-06406  Soil Nail 4, 147. 000 3, 354. 000
LF 793. 000 0.00
0. 00000 4,147.000 0.00

CAT 0302 CURRENT AMT $ 5,852,105.19$ 436, 756.57 $ 5, 852, 105. 19

PRQJECT TOTAL CURRENT AMI $63, 990, 830.36 $ 6, 383, 147. 71 $75, 816, 749. 65



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2020

ESTI MATE SUMVARY 14: 09: 22
CONTI D: C21506- COMBO ESTI MATE NO: 0031 PROG SPEC YR: 2005
PCN: 22248- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 908.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
|-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  63.85 ORI G TIME ALLOW 2/ 24/ 2022 FI XED COVPLETI ON DAl
PRQIECT NO FBRO253- 261
|-25 NORTH: PROSPECT - BRI DGE
NAME OF ROAD: 0200
PRQJECT COUNTI ES: LARI NER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 09/ 28/ 2020 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 16, 150, 000. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 248,287, 287.00 NON- PARTI Cl PATI NG 7,328, 144. 12 301, 575. 00
PERCENT COVPLETE: 45. 38% TOTAL EARNI NGS 7,328, 144.12 301, 575. 00
FUNDS AVAI LABLE: $  8,821,855.88 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,328, 144. 12 301, 575. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -191, 280. 34 -8,433.84
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,136, 863. 78 293, 141. 16
L1 QUI DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 7,136, 863. 78 293, 141. 16
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 293, 141. 16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22248-BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: FBR0253- 261 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0301 CBE ELI G BLE PROSPECT ROAD BRI DGE | NTERCHANGE

0090 950-01600 CBE Eligible Prospect Road Bridge Interchange 16, 150, 000. 000 7,026, 569. 120
DOL 301, 575. 000 301, 575. 00
1. 00000 7,328, 144.120 7,328,144, 12
0091 900- 00006 Added Item (Dol lar)/ Prospect Retainage 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1500 626-00100 Mbbilization (w o Autopay) Retainage Hol der Prospect 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI' $16, 150, 000. 00 $ 301,575.00% 7,328, 144. 12

PRQJECT TOTAL CURRENT AMI $16, 150, 000. 00 $ 301,575.00% 7,328, 144. 12



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2020

ESTI MATE SUMVARY 14:09: 22
CONTI D C21506- COMBO ESTI MATE NG 0031 PROG SPEC YR: 2005
PCN: 22482- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 908.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  63.85 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 263
|-25 NORTH. HI LLSBORO BRI DGE E
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 09/ 28/ 2020 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,081, 351.59 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMT: $ 248,287, 287. 00 NON- PARTI CI PATI NG 2,968, 461. 16 0.00
PERCENT COVPLETE: 96. 34% TOTAL EARNI NGS 2,968, 461. 16 0.00
FUNDS AVAI LABLE: $ 112, 890. 43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,968, 461. 16 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -77,483.07 -237.46
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,890, 978. 09 -237. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,890, 978. 09 -237. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -237.46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22482-BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: FBR0253- 263 ESTI MATE NO 0031 14: 09: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0300 STRUCTURES

0095 950-01601 CBE Eligible Hillsboro 3, 081, 345.570 2,968, 739. 570
DOL 0. 000 0. 00
1. 00000 2,968, 739.570 2,968, 739. 57
0096 900- 00006 Added Item (Dol lar)/ Hillsboro Retainage 0. 000 -284. 430
DOL 0. 000 0. 00
1. 00000 -284. 430 -284.43
1501 626-00100 Mbbilization (W o Autopay) Retainage Hol der Hillsboro 6. 020 6. 020
LS 0. 000 0. 00
1. 00000 6. 020 6. 02
CAT 0300 CURRENT AMT $ 3,081, 351.59 % 0.00%$ 2,968, 461. 16

PRQJECT TOTAL CURRENT AMI $ 3,081, 351.59$% 0.00$ 2,968, 461.16



